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5 February 1970

Dear Howard:

25X1A In sccordance with a telephone conversation which I had with you on the
2nd of February and one which I had with| bn the 3rd of February
relative to the total package which I hand carried back to you on the 12th
of January, the following comments are submitted. As you will recall, the
proposal package which was dated 9 January 1970 incorporated three proposals:
CJC:70002 for the Fixed Self-Test Prism apd Improved Telescope Seal,
¢FC:70003 for the Increased Azimuth Field of View, and CJC:T0004 for the
Technical Manual Revision.

Per our discussions during the week of 12 January it was agreed that the
25X1A Increased Azimuth Field of View would not be necessary. Subsequently there
was a TWX issued from Bill to|[::::;:;::]advising him to proceed with the
-’ Fixed Self-Test Prism and Improved Telescope Seal and the Technical Manual
Revision. Subsequently Hal released two calls, No. 70-15 for the Fixed Self-
Test Prism and Improved Telescope Seal, and No. T0-16 for the Technical
Manual Revision.

Unfortunately the proposal for the Increased Azimuth Field of View, which
was the most expensive and had 2,229 salaried hours and 2,755 hourly hours,
contained 560 salaried hours and 1,120 hourly hours for the overall receiv-
ing and performance test, the pod lesk test, time to perform impedance test
and to bake the detector if necessary, to realign and test the scanner sub-
assembly, to integrate and calibrate the unit and to perform final system
acceptance and alignment tests. None of these charges were incorporated in
the Fixed Self-Test Prism and Telescope Seal proposal but are absolutely
essential to that proposal.

Therefore, I am forwarding herewith a cost breakdown summary which we can
identify as CJC:70002A which adds the additional 560 salaried hours and

- 1,120 hourly hours for the incorporation of the foregoing tegr-down, testing
and buildup of the 13 units which will increase Proposal CJC:T70002 by $26,882.
25X1A Buakan doum the totsl estimated cost for the CJC:70002 proposal should be

Ffor a total estimated cost of‘ | 25X1A

We are proceeding with the work as defined in Call T70-1% and, therefore,

would sppreciate your passing on to Hael Benton an approval to increase his

call from $10,941 to the new not to exceed cost of Ef::::;]for performing 925X1A
the work defined as Fixed Self-Test Prism and Improved Telescope Seal.

Bnel.
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